

STATINTL

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

18 March 1946

~~TOP SECRET~~
COPY NO. 5

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 18 MARCH, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

It is intended to issue succeeding numbers at weekly intervals.

JAMES S. LAY, JR.

Secretary, N.I.A.

Distribution:

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

C.I.G. Status of Projects

TOP SECRET

E N C L O S U R E

STATUS OF PROJECTS AS OF MONDAY, 18 MARCH, AT 1200

25X1A

1. PROJECTS COMPLETED TO DATE

| (Reference) | (Date) | Policies and Procedures Governing |
|-------------|--------|--|
| NIA Dir #1 | 8 Feb | the Central Intelligence Group. NIA 1 approved, subject to agreed amendments, in NIA 2nd Mtg. Enclosure promulgated as NIA Directive #1. |
| NIA Dir #2 | 8 Feb | Organization and Functions of the Central Intelligence Group (Tentative). NIA 2 approved in NIA 2nd Mtg, subject to amendments. Enclosure promulgated as NIA Directive #2. |
| | 14 Feb | Activation of the Central Planning Staff. By order of Director, CIG, 14 Feb. |
| | 18 Feb | Activation of the Secretariat, National Intelligence Authority. By order of Director CIG, 18 Feb. |
| | 4 Mar | Activation of the Central Reports Staff. By order of Director CIG, 4 Mar. |

25X1A

2. PROJECTS AWAITING N.I.A. ACTION

| | |
|--------|---|
| 13 Mar | NIA Views on Proposed Executive Order, "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States." Memorandum by Director CIG, submitted thru appropriate members of IAB for informal consideration of NIA. |
|--------|---|

25X1A

3. PROJECTS AWAITING I.A.B. ACTION

| | |
|--------|--|
| 14 Mar | Survey of the Activities of the Strategic Services Unit. Report of the ad hoc committee established pursuant CIG Directive submitted to Director CIG and (by committee members) to IAB members for informal consideration. |
|--------|--|

TOP SECRET

4. PROJECTS IN PREPARATION

| | | | |
|-------|------------------------------|--------------|--|
| 25X1A | (Cognizance) | (Initiation) | <u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and proposed recommendations to NIA in preparation by ad hoc committee established pursuant CIG Directive [REDACTED] Steering member: [REDACTED], CIG. |
| 25X1A | Ad Hoc | 12 Feb | |
| 25X1A | Central Planning Staff (CPS) | 14 Feb | <u>Coordination of Intelligence Research.</u> Memo of recommendation from ONI ([REDACTED]). Referred to CPS. Assigned to Intelligence Branch. |
| | CPS | 16 Feb | <u>Intelligence Information Plan for Post-War China.</u> Plan prepared by Hq US Forces China, as forwarded by AC of S, G-2, WDGS, referred to CPS. Assigned to Information Branch. |
| | CPS | 20 Feb | <u>Intelligence from Foreign Language Press in U.S.</u> Recommendation from State (Mr McCormack) referred to CPS. Assigned to Information Branch. |
| | CPS | 20 Feb | <u>Census Bureau; Offer of Studies by.</u> CPS to explore services provided by Census Bureau. Information Branch arranging conference of interested intelligence agencies. |
| | CPS | 26 Feb | <u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Request from USSBS for CIG views. Referred to CPS. Assigned to Intelligence Branch. |
| | CPS | 4 Mar | <u>Development of Intelligence on USSR.</u> Proposal by Director of Intelligence MIS to be reviewed by CPS. Assigned to Intelligence Branch. |
| | CPS | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr McCormack) referred to CPS. |
| | CPS | 12 Mar | <u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr McCormack) referred to CPS. |

TOP SECRET

5. PROJECTS IN DEFERRED STATUS

| | | |
|--------------|--------------|---|
| (Cognizance) | (Initiation) | <u>Liquidation of Security Advisory</u> |
| CPS | 4 Mar | <u>Board, OWI.</u> CPS studying SWNCC 252/1, which proposes that new board contemplated in SWNCC 252 be placed under NIA. Further action awaiting activation of Security Branch. |
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
| CPS | 7 Mar | <u>Censorship Planning.</u> Study to be undertaken by CPS in anticipation of formal request. Further action awaiting activation of Security Branch. |
| CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch. |

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

25 March 1946

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 25 MARCH, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution:

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

~~TOP SECRET~~

TOP SECRETE N C L O S U R ESTATUS OF PROJECTS AS OF MONDAY, 25 MARCH, AT 12001. PROJECTS COMPLETED SINCE 18 MARCH

| | (Reference) | (Date) | |
|-------|-------------|--------|--|
| 25X1A | ██████████ | 15 Mar | Directive for a Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. ██████████ consisting of recommendations by Director CIG, approved by informal action of Intelligence Advisory Board, 21 March (██████████ accordingly promulgated, same date. For present status, see Section 4 of this report). |

2. PROJECTS AWAITING N.I.A. ACTION

| | | | |
|-------|------------|--------|--|
| 25X1A | ██████████ | 13 Mar | NIA Views on Proposed Executive Order, "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States." Memorandum by Director CIG, submitted thru appropriate members of IAB for informal consideration of NIA. Amendments proposed by Secretary of War now under consideration. |
|-------|------------|--------|--|

3. PROJECTS AWAITING I.A.B. ACTION

| | | | |
|-------|------------|--------|---|
| 25X1A | ██████████ | 14 Mar | Policy on Liquidation of the Strategic Services Unit. Memorandum by the Director CIG, based on recommendations of the Ad Hoc Committee established pursuant CIG ██████████ to be considered by Intelligence Advisory Board in meeting 26 March at 1530. |
| 25X1A | ██████████ | 19 Mar | Survey of Coverage of the Foreign Language Press in the United States. CIG. ██████████ a memorandum by the Director, under informal consideration of IAB. |
| 25X1A | ██████████ | 23 Mar | Interim Survey of the Collection of Intelligence Information in China. CIG. ██████████ a memorandum by the Director, under informal IAB consideration. |

4. PROJECTS IN PREPARATION

| | | | |
|-------|------------------------------|--------------|--|
| 25X1A | (Cognizance) | (Initiation) | Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers. Survey and proposed recommendations to NIA in preparation by Ad Hoc Committee established pursuant CIG Directive ██████████ Steering member: ██████████ CIG. |
| 25X1A | Ad Hoc | 12 Feb | |
| 25X1A | Central Planning Staff (CPS) | 14 Feb | Coordination of Intelligence Research. Memo of recommendation from ONI (Capt. ██████████ Referred to CPS. Assigned to Intelligence Branch. |

TOP SECRETC.I.G. Status of Projects

- 1 -

TOP SECRET4. PROJECTS IN PREPARATION (CONT.)

25X1A

(Cognizance) (Initiation)
CPS 26 Feb

CPS 4 Mar Development of Intelligence on USSR.
Plan initiated by MIS. Formal CIG
action to be drafted by CPS. Assigned
to Intelligence Branch.

CPS 4 Mar Proposed Permanent Interdepartmen-
tal Committee for Acquisition of For-
oreign Publications. Memo from State
(Mr. McCormack) referred to CPS.
Assigned to Information Branch.

CPS 12 Mar Joint Intelligence Study Publish-
ing Board (JANIS). Recommendations
from State (Mr. McCormack) referred to
CPS. Assigned to Intelligence Branch.

CPS 18 Mar Resources Potential Program. Under
study in Central Planning Staff by CPS
initiative. Assigned to Intelligence
Branch with support from Information
Branch.

Director 18 Mar Coordination of Scientific Intel-
ligence. Preliminary exchange of
views between Director CIG and Director
Office of Scientific Research & Develop-
ment, initiated by Adm. Souers.

CPS 21 Mar Survey of Facilities for Collect-
ing Foreign Intelligence Information
by Clandestine Methods. Survey in
preparation by CPS pursuant CIG Direc-
tive

25X1A

CPS 22 Mar Intelligence on Foreign Industrial
Establishments. Memorandum of recom-
mendation from State (Mr. McCormack)
referred to CPS.

CPS 15 Mar The Essential Elements of Informa-
tion. CPS initiating a plan of develop-
ment. Assigned to Policy & Review
Branch.

5. PROJECTS IN DEFERRED STATUS

CPS 20 Feb Census Bureau: Offer of Studies by.
CPS (information Branch) to explore
services provided by Census Bureau ar-
ranging for conference of interested
agencies postponed until early April
at Bureau request.

CPS 4 Liquidation of Security Advisory
Board, OWI. CPS studying SWNCC 252/1,
which contains proposal that new board
contemplated in SWNCC 252 be placed un-
der NIA. Further action awaiting
activation of Security Branch.

TOP SECRET

TOP SECRET

5. PROJECTS IN DEFERRED STATUS (CONT.)

| | | |
|-----|-------|---|
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
| CPS | 7 Mar | <u>Censorship Planning.</u> Study to be undertaken by CPS in anticipation of formal request. Further action awaiting activation of Security Branch. |
| CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch. |

TOP SECRET

- 3 -

C.I.G. Status of Projects

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

1 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 1 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution:

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

C.I.G. Status of Projects

TOP SECRET

E N C L O S U R E

STATUS OF PROJECTS AS OF MONDAY, 1 APRIL, AT 1200

1. PROJECTS COMPLETED SINCE 25 MARCH

| | | | |
|-------|-------------|--------|--|
| 25X1A | (Reference) | (Date) | <u>NIA Views on Proposed Executive Order "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."</u> [redacted] approved by informal action of NIA, subject to agreed amendments, 29 March (Resulting directive to DCI circulated as NIA Directive #3, and letter to Bureau of Budget dispatched, same date). <u>(Directive for a) Survey of Coverage of the Foreign Language Press in the United States.</u> [redacted] approved by informal action of IAB, 28 March (CIG Directive [redacted] accordingly issued, same date. For present status, see Section 4, below). <u>(Directive for an) Interim Survey of the Collection of Intelligence Information in China.</u> CIG [redacted] approved by IAB, 29 March (CIG Directive [redacted] issued, same date. For present status, see Section 4). |
| | [redacted] | 13 Mar | |
| 25X1A | | | |
| 25X1A | | | |
| 25X1A | [redacted] | 19 Mar | |
| 25X1A | | | |
| 25X1A | [redacted] | 23 Mar | |
| 25X1A | | | |

2. PROJECTS AWAITING N.I.A. ACTION

| | | |
|-------|--------|---|
| NIA 3 | 27 Mar | <u>Policy on Liquidation of the Strategic Services Unit.</u> Report by Director CIG, based on recommendations of interdepartmental committee and with unanimous concurrence of IAB, submitted for consideration of NIA in next meeting. |
|-------|--------|---|

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

| | | |
|--------------|--------------|---|
| (Cognizance) | (Initiation) | <u>Survey of the Function of Monitor-Central Planning Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and recommendations of Ad Hoc Committee referred to CPS, 29 March, for review and draft of report to NIA. |
| Staff (CPS) | 12 Feb | |

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

| | | | |
|-------|-----|--------|---|
| | CPS | 14 Feb | <u>Coordination of Intelligence Research.</u> Recommendations from ONI (Capt Gregory) referred to CPS. Assigned to Intelligence Branch as a matter of priority. |
| | CPS | 20 Feb | <u>Census Bureau; Offer of Studies.</u> CPS to explore services offered by the Bureau. Information Branch arranging for initial interdepartmental conference. |
| 25X1A | | | |
| 25X1A | CPS | 26 Feb | [REDACTED] Referred to CPS. Assigned to Intelligence Branch. |
| | CPS | 4 Mar | <u>Development of Intelligence on USSR.</u> Plan initiated by MIS. Formal CIG action to be drafted by CPS. Assigned to Intelligence Branch. |
| | CPS | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch. |
| | CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Assigned to Security Branch. ✓ |
| | CPS | 7 Mar | <u>Consortship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. ✓ |
| | CPS | 12 Mar | <u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch. ✓ |
| | CPS | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch. |
| | CPS | 18 Mar | <u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. |
| | CPS | 18 Mar | <u>Coordination of Scientific Intelligence.</u> Preliminary exchange of views between Director CIG and Director OSRD (Dr. Bush), initiated by Admiral Soeurs, occurred 28 March. Results under CPS study. |
| | CPS | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive #3. |

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | | |
|-------|-----|--------|--|
| | CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Memorandum of recommendation from State (Mr. McCormack). Referred to CPS. |
| 25X1A | CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] |
| 25X1A | CPS | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] Assigned to Information Branch. |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
| CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch. |

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

8 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 8 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 APRIL, AT 12001. PROJECTS COMPLETED SINCE 1 APRIL

| | | |
|-------------|--------|---|
| (Reference) | (Date) | Policy on Liquidation of the Strategic |
| NIA 3 | 27 Mar | Services Unit. NIA 3 approved by National |
| | | Intelligence Authority in 3rd Meeting, |
| | | 2 April, subject to agreed amendments |
| | | (Enclosure "A" to NIA 3, as amended, |
| | | subsequently issued as NIA Directive #4. |
| | | Enclosure "B", as amended, transmitted |
| | | to Director SSU by Secretary of War). |

25X1A

8 Apr

Initial C.I.G. Directive to Strategic
Services Unit. Transmitted by Director
CIG, 4 April, pursuant NIA Directive #4.
(Text of initial directive circulated
as Enclosure "B" to CIG Directive [REDACTED]).

25X1A

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

| | | |
|--------------|--------------|---|
| (Cognizance) | (Initiation) | Coordination of Intelligence Research. |
| Central | 14 Feb | Recommendations from ONI (Capt Gregory) |
| Planning | | referred to Central Planning Staff. |
| Staff (CPS) | | Assigned to Intelligence Branch. |
| (PRIORITY) | | |

| | | |
|-----|--------|--|
| CPS | 20 Feb | Census Bureau; Offer of Studies. |
| | | CPS to explore services offered by the |
| | | Bureau. Information Branch sponsoring |
| | | conference of interested departments, |
| | | 8 April. |

CPS 26 Feb

25X1A

| | | |
|-----|-------|---------------------------------------|
| CPS | 4 Mar | Development of Intelligence on USSR. |
| | | Plan initiated by MIS. Formal CIG |
| | | action to be drafted by CPS. Assigned |
| | | to Intelligence Branch. |

TOP SECRET

- 1 -

Enclosure

TOP SECRET

| | | |
|----------------------------|--------|--|
| CPS | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch. |
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Assigned to Security Branch. |
| CPS | 7 Mar | <u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. |
| CPS | 12 Mar | <u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch. |
| CPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. |
| 25X1A CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] |
| CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. |
| 25X1A CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Director has sent to Dr. E. L. Bowles, expert consultant to Secretary of War, for concurrence, a proposal that Dr. H.P. [REDACTED] be appointed senior scientific consultant to CIG. |
| 25X1A CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] |
| 25X1A CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] Assigned to Information Branch. |
| CPS | 29 Mar | <u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and recommendations of Ad Hoc Committee referred to CPS for review and draft of report to NIA. |
| CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) referred to CPS for recommendation. |

TOP SECRET

- 2 -

Enclosure

TOP SECRET

5. PROJECTS IN DEFERRED STATUS

CPS 6 Mar Interior Department; Services of
Proposed Minerals Attaches. CPS to
undertake report and recommendations
when-and-as Departmental program receives
Congressional approval.

CPS 8 Mar Intelligence Terminology. CPS
initiating survey of usages, with recom-
mendations. Further action awaiting
activation of Support Branch.

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

TOP SECRET

COPY NO. 5

15 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 15 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 APRIL, AT 1200

1. PROJECTS COMPLETED SINCE 8 APRIL

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

25X1A

3. PROJECTS AWAITING I.A.B. ACTION

25X1A

(Reference) (Date)
[REDACTED] 12 Apr

Proposed Survey of Joint Intelligence Study Publishing Board (J.I.S.P.B.). [REDACTED] a memorandum by the Director of Central Intelligence, under informal consideration.

4. PROJECTS IN PREPARATION

(Cognizance) (Initiation)
Central 14 Feb
Planning
Staff (CPS)
(PRIORITY)

Coordination of Intelligence Research. Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Assigned to Intelligence Branch.

CPS 20 Feb

Census Bureau; Offer of Studies. CPS to explore services offered by the Bureau. Information Branch sponsoring examination by interested departments of Bureau facilities.

25X1A

CPS 26 Feb



Central 4 Mar
Reports
Staff (CRS)

Development of Intelligence on USSR. Plan initiated by MIS. Proposed CIG action, as drafted by CPS, now under review by Central Reports Staff prior to submittal to the Director.

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

| | | | |
|-------|-------------------|--------|--|
| | CPS | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch. |
| | CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNOC 252/1, which contains proposal that new board contemplated in SWNOC 252 be placed under NIA. Assigned to Security Branch. |
| | CPS | 7 Mar | <u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. |
| | CPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch. |
| | CPS | 18 Mar | <u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. |
| 25X1A | CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]. |
| | CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. |
| 25X1A | CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> With concurrence of Dr. E. L. Bowles, expert consultant to Secretary of War, Director CIG has invited [REDACTED] to discuss the possibility of serving as senior scientific consultant to CIG. |
| 25X1A | CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]. |
| 25X1A | CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED]. Assigned to Information Branch. |

TOP SECRET


TOP SECRET

CPS 29 Mar Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers. Survey and recommendations of Ad Hoc Committee referred to CPS for review and draft of report to NIA.

CPS 5 Apr Intelligence on Foreign Petroleum Developments. Memorandum from State (Mr. McCormack) referred to CPS for recommendation.

25X1A

CPS 15 Apr


referred to Central Planning Staff.

5. PROJECTS IN DEFERRED STATUS - - - - -

CPS 6 Mar Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

CPS 8 Mar Intelligence Terminology. CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

- - - - -

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

TOP SECRET

COPY NO. 5

22 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 22 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 22 APRIL, AT 12001. PROJECTS COMPLETED SINCE 15 APRIL

| | (Reference) | (Date) | |
|-------|-------------------------|--------|---|
| 25X1A | CIG Admin [REDACTED] | 16 Apr | <u>Activation of the Administrative Division.</u> By order of the Director CIG, 16 April. ✓ |
| 25X1A | CIG Admin [REDACTED] | 19 Apr | <u>Activation of the Central Reports Staff.</u> Revision of the order 4 March, by order of the Director CIG, 19 April. |
| 25X1A | CIG [REDACTED] | 12 Apr | <u>Proposed Survey of Joint Intelligence Study Publishing Board (JISPB).</u> CIG 6 approved by informal action of Intelligence Advisory Board, 19 April. Enclosure to [REDACTED] accordingly issued, same date, as CIG Directive [REDACTED] (For present status of survey, see Section 4 of this report). |
| 25X1A | | | |
| 25X1A | | | |

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

| | (Cognizance) | (Initiation) | |
|-------|---|--------------|--|
| | Central Planning Staff (CPS) (PRIORITY) | 14 Feb | <u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Assigned to Intelligence Branch. |
| | CPS | 20 Feb | <u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Information Branch sponsoring examination by other interested departments of Bureau facilities. |
| 25X1A | CPS | 26 Feb | [REDACTED] |

TOP SECRETCIG Status of ProjectsEnclosure

TOP SECRET

| | | |
|-------------------|--------|--|
| Director | 4 Mar | <u>Development of Intelligence on USSR.</u> Plan initiated by MIS. Proposed CIG action, as drafted by CPS, under consideration by the Director. |
| CPS | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Study prepared by Information Branch now under consideration by Chief, CPS. |
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Under study by Security Branch. |
| CPS | 7 Mar | <u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. |
| CPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch. |
| CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] |
| 25X1A | | |
| CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. |
| 25X1A | | |
| CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> [REDACTED] has been appointed senior scientific consultant to Director CIG. Initial coordination meeting being arranged with representatives of IAB. |
| CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] |
| 25X1A | | |
| CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive [REDACTED] Assigned to Information Branch. |
| 25X1A | | |
| CPS | 29 Mar | <u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and recommendations of Ad Hoc Committee referred to CPS. Draft of NIA action has been prepared and is under review in CPS. |

TOP SECRET

TOP SECRET

| | | | |
|-------|-----|--------|--|
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) referred to CPS for recommendation. |
| 25X1A | | | |
| | CPS | 15 Apr | [REDACTED] Memorandum from State (Mr. McCormack) referred to Central Planning Staff. |
| 25X1A | | | |
| | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Recommendations from State (Mr. McCormack) referred to CPS. |
| | CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee)</u> Recommendations of Joint Intelligence Committee in JIC 86/9 referred to CPS. |
| | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey assigned to CPS pursuant CIG Directive [REDACTED] |
| 25X1A | | | |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|--------|---|
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
| CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Initial report submitted shows problem must be deferred pending solution of two broader problems under study. |

TOP SECRET

TOP SECRET

TOP SECRET

COPY NO. 5

29 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 29 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 29 APRIL, AT 12001. PROJECTS COMPLETED SINCE 22 APRIL

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

| | (Reference) | (Date) | |
|-------|----------------|--------|---|
| 25X1A | CIG [REDACTED] | 24 Apr | <u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED] a memorandum by the Director of Central Intelligence, under informal consideration of the Intelligence Advisory Board. |
| 25X1A | CIG [REDACTED] | 26 Apr | <u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> Proposed recommendations to National Intelligence Authority under informal consideration of IAB. |
| 25X1A | CIG [REDACTED] | 29 Apr | <u>Development of Intelligence on USSR.</u> CIG [REDACTED] a memorandum by the Director CIG, being circulated to IAB for consideration. |

4. PROJECTS IN PREPARATION

| | (Cognizance) | (Initiation) | |
|-------|---|--------------|--|
| | Central Planning Staff (CPS) (PRIORITY) | 14 Feb | <u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Study in progress by Intelligence Branch. |
| | CPS | 20 Feb | <u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Further recommendations of CPS awaiting Director's consideration. |
| 25X1A | CPS | 26 Feb | [REDACTED] study by Intelligence Branch. |

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

CPS 4 Mar Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Memo from State (Mr. McCormack) referred to CPS. Action being given further study by Information Branch.

CPS 4 Mar Liquidation of Security Advisory Board, OWI. New board contemplated in SWNCC 252 was reestablished on 3 April as SWNCC Subcommittee for Security Control. CPS designating liaison officer thereto. Ultimate placing of Board under NIA under study by Security Branch.

CPS 7 Mar Censorship Planning. Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.

CPS 8 Mar Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch.

CPS (PRIORITY) 15 Mar The Essential Elements of Information. CPS initiating a plan of development. Under study by Policy & Review Branch.

CPS 18 Mar Resources Potential Program. Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Study now in progress.

CPS (PRIORITY) 21 Mar Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. Survey in progress by Information Branch.

CPS 22 Mar Intelligence on Foreign Industrial Establishments. Recommendations from State, 14 March (Mr. McCormack) referred to CPS.

25X1A CPS (PRIORITY) 28 Mar Coordination of Scientific Intelligence. [REDACTED] has been appointed senior scientific consultant to Director CIG. Initial coordination meeting arranged with representatives of IAB.

25X1A CPS 28 Mar Survey of Coverage of the Foreign Language Press in the United States. Survey in progress by Information Branch pursuant CIG Directive [REDACTED]

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | | |
|----------------|-------------------|--------|--|
| 25X1A | CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED] |
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) referred to CPS for recommendation. |
| 25X1A 25X1A | CPS | 15 Apr | [REDACTED] Memorandum from State (Mr. McCormack) referred to Central Planning Staff. |
| | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Recommendations from State (Mr. McCormack) under study by CPS. |
| | CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee)</u> Recommendations of Joint Intelligence Committee in JIC 86/9 referred to CPS. |
| | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack referred to CPS. |
| | CPS | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Assigned to Intelligence Branch with assistance of Support Branch. |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
|-----|-------|---|

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

TOP SECRET

COPY NO.: 5

6 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 6 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

~~TOP SECRET~~

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 6 MAY, AT 1200

1. PROJECTS COMPLETED SINCE 29 APRIL

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

| | (Reference) | (Date) | |
|-------|----------------|--------|--|
| 25X1A | CIG [REDACTED] | 24 Apr | <u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED], a memorandum by the Director of Central Intelligence, under informal consideration of the Intelligence Advisory Board. |
| 25X1A | CIG [REDACTED] | 26 Apr | <u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> Proposed recommendations to National Intelligence Authority under informal consideration of IAB. <i>Route</i> |
| 25X1A | CIG [REDACTED] | 29 Apr | <u>Development of Intelligence on USSR.</u> CIG [REDACTED], a memorandum by the Director CIG, being circulated to IAB for consideration. <i>7</i> |

4. PROJECTS IN PREPARATION

| | (Cognizance) | (Initiation) | |
|-------|---|--------------|--|
| | Central Planning Staff (CPS) (PRIORITY) | 14 Feb | <u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Study in progress by Intelligence Branch. |
| | CPS | 20 Feb | <u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Further recommendations of CPS awaiting Director's consideration. |
| 25X1A | CPS | | [REDACTED] study by Intelligence Branch. |

TOP SECRET

TOP SECRET

| | | |
|----------------------------|--------|---|
| CPS | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Action prepared by Information Branch under consideration by Chief, CPS. |
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> New board contemplated in SWNCC 252 was reestablished on 3 April as SWNCC Subcommittee for Security Control. CPS designating liaison officer thereto. Ultimate placing of Board under NIA under study by Security Branch. |
| CPS | 7 Mar | <u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. |
| CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch. |
| CPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Study now in progress. |
| 25X1A CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in progress pursuant to CIG Directive [REDACTED] |
| CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) under study by CPS. |
| 25X1A CPS (PRIORITY) | 23 Mar | <u>Coordination of Scientific Intelligence.</u> [REDACTED] senior scientific consultant to Director CIG, has met with representatives of IAB. Studies on coordination in progress by Information and Intelligence Branches of CPS. |
| 25X1A CPS | 23 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED] Nearing completion, awaiting certain information from State Dept. |

TOP SECRET

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

CIG Status of Projects

Enclosure

TOP SECRET

| | | | |
|-------|-------------------|--------|---|
| | CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in progress by Information Branch pursuant CIG Directive [REDACTED] |
| 25X1A | | | |
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Memorandum from State (Mr. McCormack) under study by CPS. |
| 25X1A | CPS | 15 Apr | [REDACTED] |
| 25X1A | | | [REDACTED] Memorandum from State (Mr. McCormack) under study by CPS. |
| | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Recommendations from State (Mr. McCormack) under study by CPS. |
| | CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations of Joint Intelligence Committee in JIC 86/9 under study by Intelligence Branch, CPS. |
| | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #1. |
| | CPS | 22 Apr | <u>Photographic Intelligence Role in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. |
| | CPS | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
|-----|-------|---|

TOP SECRET

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

14 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

CORRECTION

TO

STATUS OF PROJECTS AS OF MONDAY, 13 MAY, AT 1200

Note by the Secretary

All holders of "Status of Projects as of Monday, 13 May, at 1200," dated 13 May 1946, are requested to substitute the enclosed revision of Page 1 of the Enclosure to that paper and to destroy the superseded page by burning.

JAMES S. LAY, JR.,

Secretary, N.I.A.

TOP SECRETENN C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 13 MAY, AT 12001. PROJECTS COMPLETED(Reference) (Date)
CIG 7 24 Apr

25X1A

25X1A

25X1A

25X1A

25X1A

Policy on Clearance of Personnel for Duties with Central Intelligence Group. CIG [REDACTED] a memorandum by the Director CIG, approved subject to agreed amendments in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED] same date).

29 Apr

Development of Intelligence on USSR. Director's memorandum in CIG [REDACTED] approved, as amended, in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED], same date).

2 May

Census Bureau: Offer of Studies. Letter from Director CIG to Director Bureau of Census acknowledges presentation made by Bureau representatives in conference sponsored by CIG. Intelligence agencies to avail themselves of Bureau facilities as desired. No further CIG action contemplated.

2. PROJECTS AWAITING N.I.A. ACTION
None

25X1A

3. PROJECTS AWAITING I.A.B. ACTION

25X1A

26 Apr

Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. IAB defers final action on CIG [REDACTED] in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

Central Planning Staff (CPS)
PRIORITY 14 Feb

Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.

25X1A

Director 26 Feb

[REDACTED]
by the Director.

TOP SECRET

TOP SECRET

COPY NO. 5

13 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 13 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 13 MAY, AT 12001. PROJECTS COMPLETED

| | (Reference) | (Date) | |
|-------|----------------|--------|---|
| 25X1A | CIG [REDACTED] | 24 Apr | <u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG [REDACTED], a memorandum by the Director CIG, approved subject to agreed amendments in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED] same date). |
| 25X1A | | | |
| 25X1A | CIG [REDACTED] | 29 Apr | <u>Development of Intelligence on USSR.</u> Director's memorandum in CIG [REDACTED] approved, as amended, in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive [REDACTED] same date). |
| 25X1A | | | |
| 25X1A | | 2 May | <u>Census Bureau: Offer of Studies.</u> Letter from Director CIG to Director Bureau of Census acknowledges presentation made by Bureau representatives in conference sponsored by CIG. Intelligence agencies to avail themselves of Bureau facilities as desired. No further CIG action contemplated. |

2. PROJECTS AWAITING N.I.A. ACTION

| | | | |
|-------|----------------|--------|---|
| 25X1A | CIG [REDACTED] | 26 Apr | <u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> IAB defers final action on CIG 1/1 and 1/2 in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action). |
|-------|----------------|--------|---|

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

Central Planning Staff (CPS)
 PRIORITY

Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.

| | | | |
|-------|----------|--------|------------|
| 25X1A | Director | 26 Feb | [REDACTED] |
|-------|----------|--------|------------|

consideration by the Director.

TOP SECRET

| | | | |
|-------|-------------------|--------|---|
| | Director | 4 Mar | <u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Draft of CIG action under consideration by the Director. |
| | CPS | 7 Mar | <u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. |
| | CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch. |
| | CPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch. |
| | CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. |
| 25X1A | CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in progress pursuant to CIG Directive [REDACTED] |
| | CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. |
| | CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS. |
| 25X1A | CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in progress by Information Branch pursuant to CIG Directive [REDACTED] Nearing completion. |
| | CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Draft of CIG action now under review by Chief, CPS. |
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above. |

TOP SECRET

TOP SECRET

| | | | |
|-------|-------------------|--------|---|
| 25X1A | CPS | 15 Apr | [REDACTED] Memorandum from State (Mr. McCormack) under study by CPS. |
| 25X1A | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. |
| | CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS. |
| 25X1A | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. |
| | CPS | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| 25X1A | CPS (PRIORITY) | 9 May | <u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS preparing further recommendations to Director CIG as to problems raised in [REDACTED] after consultation with representatives of State and G-2. |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 was reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

TOP SECRET

COPY NO. 5

20 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 20 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 20 MAY, AT 1200

1. PROJECTS COMPLETED SINCE 13 MAY

| | | |
|-------------|--------|--|
| (Reference) | (Date) | Security Agreement for Use Within |
| | 17 May | the Central Intelligence Group. Text approved by Director of Central Intelligence. Transmitted to Administrative Officer, CIG, for appropriate action. |

2. PROJECTS AWAITING N.I.A. ACTION

None

3. PROJECTS AWAITING I.A.B. ACTION

| | | | |
|-------|----------------|--------|---|
| 25X1A | CIG [REDACTED] | 26 Apr | Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. IAB defers final action on CIG [REDACTED] in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action). |
| 25X1A | | | |

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

| | | |
|------------------------------|--------|---|
| Central Planning Staff (CPS) | 14 Feb | Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS. |
| PRIORITY | | |

| | | | |
|-------|-----|--------|---|
| 25X1A | CPS | 26 Feb | [REDACTED] oral instructions of DCI. |
|-------|-----|--------|---|

| | | |
|-----|-------|---|
| CPS | 4 Mar | Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Draft of CIG action returned to CPS for revision. |
|-----|-------|---|

| | | |
|-----|-------|--|
| CPS | 7 Mar | Censorship Planning. Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. |
|-----|-------|--|

| | | |
|-----|-------|--|
| CPS | 8 Mar | Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch. |
|-----|-------|--|

TOP SECRET

- 1 -

Enclosure

TOP SECRET

| | | | |
|----------------|-------------------|--------|---|
| | CPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch. |
| | CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | CPS | 19 Mar | <u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. |
| 25X1A | CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] draft of CIG action now under review by Chief, CPS. |
| | CPS | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| 25X1A | CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS. |
| | CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft complete and awaiting review. |
| 25X1A | CPS (PRIORITY) | 29 Mar | <u>Interim Survey of the Collection of Intelligence Information in China.</u> Draft of CIG action now under review by Chief, CPS. Deferred pending final action on survey conducted under CIG Directive [REDACTED] |
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above. |
| 25X1A 25X1A | CPS | 15 Apr | [REDACTED] Memorandum from State (Mr. McCormack) under study by CPS. |

TOP SECRET

- 2 -

Enclosure

TOP SECRET

| | | | |
|-------|-------------------|--------|---|
| | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |
| | CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS. |
| 25X1A | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. |
| | CPS | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| 25X1A | CPS (PRIORITY) | 9 May | <u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS further recommendations to Director CIG as to problems raised in CIG [REDACTED] awaiting information from State Department. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. |

5. PROJECTS IN DEFERRED STATUS

| | | | |
|--|-----|-------|---|
| | CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |
| | CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |

TOP SECRET

- 3 -

Enclosure

CIG Status of Projects

~~SECRET~~

TOP SECRET

COPY NO. 5

27 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 27 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

Distribution

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 27 MAY, AT 1200

1. PROJECTS COMPLETED SINCE 20 MAY.

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

25X1A

CIG [REDACTED]

26 Apr

Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. IAB defers final action on CIG [REDACTED] in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).

25X1A

4. PROJECTS IN PREPARATION

(Cognizance)(Initiated)

Central Planning Staff (CPS)
PRIORITY

14 Feb

Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.

25X1A

CPS

26 Feb

[REDACTED]

CPS

4 Mar

Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Revised draft of CIG action ready for submittal to DCI.

CPS

7 Mar

Censorship Planning. Proposed CIG action, based on preliminary survey by Security Branch, under study by CIG, CPS.

CPS

8 Mar

Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch.

TOP SECRET

CIG Status of Projects

TOP SECRET

| | | | |
|-------|-------------------|--------|---|
| | GPS (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> GPS initiating a plan of development. Under study by Policy & Review Branch. |
| | GPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | GPS | 19 Mar | <u>Application of Sampling Techniques to Intelligence.</u> Under study by GPS committee headed by Support Branch. |
| 25X1A | GPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| | GPS (PRIORITY) | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to GPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | GPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, GPS. |
| 25X1A | GPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft complete and being submitted to Chief, GPS, this date. |
| | GPS (PRIORITY) | 29 Mar | <u>Interim Study of the collection of Intelligence Information in China.</u> Draft of CIG action completed and awaiting review by Chief, GPS. |
| 25X1A | GPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above. |
| | GPS | 15 Apr | [REDACTED] Information Branch for study. Draft of CIG action completed and awaiting review. |

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | |
|-------------------|--------|---|
| CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |
| CPS | 19 Apr | <u>Publication Review Subcommittee</u> (of Joint Intelligence Committee). Proposed OIG action on recommendations in JIC 86/9 now under review by OIG, CPS. |
| CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant OIG Directive #7. |
| CPS | 22 Apr | <u>Photographic Intelligence File</u> in the Department of State. Recommendations of Mr. McCormack under study by OIG committee headed by Support Branch. |
| CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| CPS (PRIORITY) | 9 May | <u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS further recommendations to Director OIG as to problems raised in OIG [redacted] awaiting information from State Department. |
| CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. |

25X1A

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated OIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |

TOP SECRET

TOP SECRET

COPY NO. 5

3 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 3 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

ILLEGIB

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Director, C.I.G.

TOP SECRET

CIG Status of Projects

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 3 JUNE, AT 12001. PROJECTS COMPLETED SINCE 27 MAY.

| | | | |
|-------|-------------|--------|---|
| 25X1A | (Reference) | (Date) | |
| 25X1A | CIG Dir | 31 May | |
| 25X1A | | | Directive for a survey issued by Director of Central Intelligence (For status of survey, see Section 4 of this report). |

2. PROJECTS AWAITING N.I.A. ACTION.

None.

3. PROJECTS AWAITING N.I.A. ACTION.

| | | | |
|-------|-------------|--------|--|
| 25X1A | (Reference) | (Date) | Provision for Monitoring Press and |
| 25X1A | CIG | 26 Apr | Propaganda Broadcasts of Foreign Powers. |
| 25X1A | | | IAB defers final action on in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to DCI (See Section 4 of this report for status of CPS action). |
| 25X1A | CIG | 31 May | Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from the Director of Central Intelligence submitted to IAB for informal consideration. |

4. PROJECTS IN PREPARATION.

(Cognizance)(Initiated)

| | | |
|---------------------------------------|--------|---|
| Central Planning Staff (CPS) PRIORITY | 14 Feb | Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS. |
| CPS | 26 Feb | Chief, CPS. |
| CPS | 7 Mar | Censorship Planning. General probl together with ONI views on subject, under study by CPS. |
| CPS | 8 Mar | Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch. |

TOP SECRET

CIG Status of Projects

Enclosure

TOP SECRET

CPS 15 Mar
_PRIORITY)

The Essential Elements of Information.
CPS initiating a plan of development.
Under study by Policy & Review Branch.

CPS 18 Mar

Resources Potential Program. Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.

CPS 19 Mar

Application of Sampling Technique to Intelligence. Under study by CPS committee headed by Support Branch.

CPS 21 Mar
(PRIORITY)

Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. Survey pursuant to CIG Directive [REDACTED] in progress.

25X1A

CPS 22 Mar
(PRIORITY)

Intelligence on Foreign Industrial Establishments. Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.

CPS 28 Mar
(PRIORITY)

Coordination of Scientific Intelligence. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.

25X1A

CPS 28 Mar

Survey of Coverage of the Foreign Language Press in the United States. Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft under review by Chief, CPS.

CPS 29 Mar
(PRIORITY)

Interim Study of the Collection of Intelligence Information in China. Draft of CIG action completed and under review by Chief, CPS.

CPS 5 Apr

Intelligence on Foreign Petroleum Developments. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.

25X1A

CPS 15 Apr

[REDACTED]
[REDACTED] Memorandum from State (Mr. McCormack) assigned to Information Branch for study. Draft of CIG action completed and under review by Chief, CPS.

25X1A

TOP SECRET

- 2 -

Enclosure

TOP SECRET

| | | | |
|-------|----------------|--------|---|
| | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence. Assigned to Intelligence Branch to study in connection with JISPD survey. Study in progress.</u> |
| | CPS | 19 Apr | <u>Publication Review Subcommittee (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.</u> |
| 25X1A | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] Preliminary findings under review by Chief, CPS.</u> |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.</u> |
| | CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.</u> |
| 25X1A | CPS (PRIORITY) | 9 May | <u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers. CPS further recommendations to Director CIG as to problems raised in CIG [REDACTED] awaiting information from State Department.</u> |
| 25X1A | | | |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.</u> |
| 25X1A | CPS | 31 May | [REDACTED] |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board;</u> |
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.</u> |
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.</u> |

TOP SECRET

TOP SECRET

COPY NO. 5

10 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET
CIG Status of Projects

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200

1. PROJECTS COMPLETED SINCE 3 JUNE

| | | | |
|-------|-------------|--------|---|
| 25X1A | (Reference) | (Date) | |
| | CIG Dir | 4 Jun | [REDACTED] |
| 25X1A | | | Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence (For further status, see Section 4 of this report). |

2. PROJECTS AWAITING ACTION BY N.I.A.

None.

3. PROJECTS AWAITING ACTION BY I.A.B.

| | | | |
|-------|----------------|--------|--|
| 25X1A | (Reference) | (Date) | Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. |
| | CIG [REDACTED] | 26 Apr | |
| | | 8 May | CIG [REDACTED] containing the views of the Department of State and the further recommendations of the Director of Central Intelligence on problems discussed in CIG [REDACTED] circulated for I.A.B. consideration in their 5th Mtg., 10 June. |
| 25X1A | | 4 Jun | |
| 25X1A | | | |
| 25X1A | | 31 May | Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence [REDACTED] under informal consideration of I.A.B. |

4. PROJECTS IN PREPARATION.

(Cognizance) (Initiated)

| | | |
|---------------------------------------|--------|---|
| Central Planning Staff (CPS) PRIORITY | 14 Feb | Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS. |
| Director | 26 Feb | [REDACTED] |
| 25X1A | | Jun. Awaiting consideration of proposals by USSBS. |
| CPS | 7 Mar | Censorship Planning. General problem, together with ONI views on subject, under study by CPS. |

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

| | | | |
|-------|-----|-----------------------|---|
| | CPS | 8 Mar | <u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch. Awaiting receipt of Glossary of Terms submitted by ANSCOL to JCS under Directive contained in JCS 1373. |
| | CPS | 15 Mar (PRIORITY) | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under review by Chief, CPS. |
| | CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | CPS | 19 Mar | <u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. |
| 25X1A | CPS | 21 Mar (PRIORITY) | <u>Survey of Facilities for Collecting Foreign Intelligence Information by clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| | CPS | 22 Mar. (PRIORITY) | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | CPS | 28 Mar (PRIORITY) | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS. |
| 25X1A | CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft under review by Chief, CPS. |
| | CPS | 29 Mar (PRIORITY) | <u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS. |
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above. |

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | | |
|-------|-----|----------------------|---|
| | CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |
| | CPS | 19 Apr | <u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Proposed OIG action on recommendations in JIC 86/9 now under review by Chief, CPS. |
| 25X1A | CPS | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant OIG Directive [REDACTED]. Preliminary findings under review by Chief, CPS. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. |
| | CPS | 23 Apr (PRIORITY) | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. |
| 25X1A | | | |
| 25X1A | CPS | 31 May | <u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS, conducting survey pursuant to OIG Directive [REDACTED] |
| | CPW | 4 Jun | [REDACTED] |
| | | | Branch, CPS, pursuant OIG Directive #11. |
| | CPS | 6 Jun | <u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch. |

5. PROJECTS IN DEFERRED STATUS

| | | | |
|--|-----|-------|--|
| | CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 re-established on 3 April as SWNCC Subcommittee for Security Control. DCI has designated OIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |
|--|-----|-------|--|

TOP SECRET

OIG Status of Projects

- 3 -

Enclosure

TOP SECRET

CPS 6 Mar

Interior Department; Services of Pro-
posed Minerals Attaches. CPS to undertake
report and recommendations when-and-as De-
partmental program receives Congressional
approval.

- - - - -

TOP SECRET

CIG Status of Projects

- 4 -

Enclosure

TOP SECRETCOPY NO. 517 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET
CIG Status of Projects

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 1200

1. PROJECTS COMPLETED SINCE 10 JUNE

| | | | |
|-------|-----------------------------------|------------------|--|
| 25X1A | (Reference) CIG Dir [REDACTED] | (Date) 11 Jun | <u>Adequacy of Intelligence Facilities Relating to the National Security.</u> Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence. (For further status, see Section 4 of this report.) |
|-------|-----------------------------------|------------------|--|

2. PROJECTS AWAITING ACTION BY N.I.A.

| | | | |
|-------|-------------------------------|------------------|---|
| 25X1A | (Reference) CIG [REDACTED] | (Date) 31 May | <u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for N.I.A. consideration. |
|-------|-------------------------------|------------------|---|

25X1A 3. PROJECTS AWAITING ACTION BY I.A.B.

| | | | |
|-------|-------------------------------|------------------------------------|---|
| 25X1A | (Reference) CIG [REDACTED] | (Date) 26 Apr 8 May 4 Jun | <u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Revision of CIG [REDACTED] in preparation pursuant to agreement in I.A.B. 5th Meeting (10 June). |
|-------|-------------------------------|------------------------------------|---|

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

| | | |
|---------------------------------------|--------|--|
| Central Planning Staff (CPS) PRIORITY | 14 Feb | <u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS. |
|---------------------------------------|--------|--|

| | | | |
|-------|----------|--------|---|
| 25X1A | Director | 26 Feb | [REDACTED] memo, 5 Jun. Awaiting consideration of proposals by USSBS. |
|-------|----------|--------|---|

| | | |
|-----|-------|---|
| CPS | 7 Mar | <u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch. |
|-----|-------|---|

| | | |
|-----|-------|--|
| CPS | 8 Mar | <u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director. |
|-----|-------|--|

STATINTL

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

TOP SECRET

| | | |
|------------------------|---------|---|
| Director (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| CPS | 19 Mar | <u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. |
| CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| CPS (PRIORITY) | 22 Mar. | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS. |
| CPS | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive [REDACTED] Draft under review by Chief, CPS. |
| CPS (PRIORITY) | 29 Mar | <u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS. |
| CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above. |
| CPS | 18 Apr | <u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |

25X1A

25X1A

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | | |
|-------|----------------|--------|---|
| | CPS | 19 Apr | <u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS. |
| 25X1A | Director | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED] Preliminary findings under consideration by the Director. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. Preliminary action under review by Chief, CPS. |
| | CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch. |
| 25X1A | CPS | 31 May | <u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED] |
| 25X1A | CPS | 4 Jun | [REDACTED] |
| | CPS | 6 Jun | <u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch. |
| 25X1A | CPS | 11 Jun | <u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |
|-----|-------|---|

TOP SECRET

CIG Status of Projects

TOP SECRET

CPS

6 Mar

Interior Department; Services of
Proposed Minerals Attachcs. CPS to
undertake report and recommendations
when-and-as Departmental program re-
ceives Congressional approval.

TOP SECRET

CIG Status of Projects

- 4 -

DIRECTOR OF CENTRAL INTELLIGENCE

TOP SECRET

TOP SECRET

COPY-NO.

5

24 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 24 JUNE, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects.

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 24 JUNE, AT 12001. PROJECTS COMPLETED SINCE 17 JUNE

None

2. PROJECTS AWAITING ACTION BY N.I.A.

| | | | |
|-------|----------------|--------|--|
| 25X1A | (Reference) | (Date) | Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for consideration at next N.I.A. meeting. |
| | CIG [REDACTED] | 31 May | |

3. PROJECTS AWAITING ACTION BY I.A.B.

| | | | |
|-------|----------------|---------|--|
| 25X1A | (Reference) | (Date) | Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. |
| | CIG [REDACTED] | 26 Apr | |
| 25X1A | | 8 May | Revision of CIG [REDACTED] in preparation pursuant to agreement in I.A.B. 5th Meeting. Action deferred pending I.A.B. consideration of par. 4 b of Appendix "A" to C.I.G. [REDACTED] |
| | | 4 Jun | |
| 25X1A | | | |
| 25X1A | (Reference) | (Date) | Functions of the Director of Central Intelligence. Awaiting consideration by I.A.B. |
| | CIG [REDACTED] | 20 June | |
| | (TS) | | |

4. PROJECTS IN PREPARATION

| | | |
|--------------|-------------|---|
| (Cognizance) | (Initiated) | |
| Director | 14 Feb | Coordination of Intelligence Research. Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director. |
| (PRIORITY) | | |

| | | | |
|-------|----------|--------|---|
| 25X1A | Director | 26 Feb | [REDACTED] |
| | | | 5 June. Awaiting consideration of proposals by USSBS. |

| | | | |
|-----|--|-------|--|
| CPS | | 7 Mar | Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch. |
|-----|--|-------|--|

| | | | |
|-----|--|-------|---|
| CPS | | 8 Mar | Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1573/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director. |
|-----|--|-------|---|

TOP SECRET

TOP SECRET

| | | |
|------------------------|---------|--|
| Director (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Infor- mation Branch; under joint study. |
| Director | 19 Mar | <u>Application of Sampling Technique</u> <u>to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under con- sideration by Director. |
| CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by</u> <u>Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| 25X1A | | |
| CPS (PRIORITY) | 22 Mar. | <u>Intelligence on Foreign Industrial</u> <u>Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to In- telligence Branch, and collecting problem to Information Branch; under joint study. |
| CPS (PRIORITY) | 28 Mar. | <u>Coordination of Scientific Intelli-</u> <u>gence.</u> Two planning problems assigned; intelligence production problem to Intel- ligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS. |
| 25X1A | | |
| CPS | 28 Mar. | <u>Survey of Coverage of the Foreign</u> <u>Language Press in the United States.</u> Under study by Information Branch pur- suant CIG Directive [REDACTED] Revised draft under review by Chief, CPS. |
| Director (PRIORITY) | 29 Mar | <u>Interim Study of the Collection of</u> <u>Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director. |
| CPS | 5 Apr | <u>Intelligence on Foreign Petroleum</u> <u>Developments.</u> Two planning problems assigned; intelligence production prob- lem to Intelligence Branch, and collect- ing problem to Information Branch under joint study. These problems are sub- sidiary to those under "Intelligence on Foreign Industrial Establishments," above. |
| CPS | 18 Apr | <u>Coordination of Geographic and Related</u> <u>Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |

TOP SECRET

TOP SECRET

| | | | |
|-------|------------------------|---------|--|
| | CPS | 19 Apr | <u>Publication Review Subcommittee (of Joint Intelligence Committee)</u> . Recommendations contained in JIC 86/9 under study by Intelligence Branch. |
| 25X1A | Director | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> . Survey in progress by Intelligence Branch pursuant to [REDACTED] Preliminary findings under consideration by the Director. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State</u> . Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. Draft of CIG action under review by Chief, CPS. |
| | CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information</u> . Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences</u> . Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. |
| | Director (PRIORITY) | 29 May | <u>Coordination of Collection of Foreign Intelligence Information</u> . Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director. |
| 25X1A | CPS | 31 May | [REDACTED] formation Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED] |
| 25X1A | | | |
| 25X1A | CPS | 4 June | [REDACTED] Survey assigned to Information Branch, CPS, pursuant CIG Directive [REDACTED] |
| 25X1A | | | |
| 25X1A | | | |
| | CPS | 6 June | <u>Planning for Psychological Warfare</u> . Survey of this subject initiated by CPS. Assigned to Support Branch. |
| 25X1A | CPS | 11 June | <u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security</u> . Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS. |

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

CPS 4 Mar. Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS 6 Mar. Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

- 4 -

Approved For Release 2001/03/30 : CIA-RDP81-00728R000100040036-1

DEPARTMENT OF CENTRAL INTELLIGENCE

~~TOP SECRET~~

TOP SECRET

COPY NO. 5

1 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 1 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

TOP SECRET

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 1 JULY, AT 1200

1. PROJECTS COMPLETED SINCE 24 JUNE

None

2. PROJECTS AWAITING ACTION BY N.I.A.

25X1A

| | | |
|----------------|--------|--|
| (Reference) | (Date) | Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for consideration by N.I.A. |
| CIG [REDACTED] | 31 May | |

| | | |
|-------|---------|---|
| NIA 4 | 28 June | Functions of the Director of Central Intelligence. Under informal consideration by N.I.A. |
|-------|---------|---|

3. PROJECTS AWAITING ACTION BY I.A.B.

25X1A

| | | |
|----------------|---------------------------|---|
| (Reference) | (Date) | Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. Necessary action incorporated in paragraph 4-b of Enclosure "A" to N.I.A. 4. To be removed from next Status Report. |
| CIG [REDACTED] | 26 Apr 3 May 4 June | |

4. PROJECTS IN PREPARATION

| | | |
|--------------|-------------|---|
| (Cognizance) | (Initiated) | Coordination of Intelligence Research. Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director. |
| Director | 14 Feb | |
| (PRIORITY) | | |

25X1A

| | | |
|----------|--------|---|
| Director | 26 Feb | [REDACTED] |
| | | transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS. |
| CPS | 7 Mar | Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch. |
| CPS | 8 Mar | Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director. |

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

| | | |
|----------------------------|--------|---|
| Director (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed MIA and CIG actions under consideration by Director. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence produc- tion problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| Director | 19 Mar | <u>Application of Sampling Technique to</u> <u>Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of pro- posed CIG action under consideration by Director. |
| 25X1A CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by</u> <u>Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| CPS (PRIORITY) | 22 Mar | <u>Intelligence on Foreign Industrial</u> <u>Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to In- telligence Branch, and collecting problem to Information Branch; under joint study. |
| CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intel- ligence production problem to Intelligence Branch, and collecting problem to Infor- mation Branch. Drafts of systems for coordinating research and collection re- spectively now under review by Chief, CPS. |
| 25X1A Director | 28 Mar | <u>Survey of Coverage of the Foreign Language</u> <u>Press in the United States.</u> Draft of CIG action completed pursuant CIG Directive [REDACTED] and under consideration by Director. |
| Director (PRIORITY) | 29 Mar | <u>Interim Study of the Collection of Intel-</u> <u>ligence Information in China.</u> Draft of CIG action completed and under consid- eration by Director. |
| CPS | 5 Apr | <u>Intelligence on Foreign Petroleum</u> <u>Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. Those problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments," above. |
| CPS | 18 Apr | <u>Coordination of Geographic and Related</u> <u>Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |

TOP SECRET

TOP SECRET

| | | | |
|-------|------------------------|---------|--|
| | CPS | 19 Apr | <u>Publication Review Subcommittee (of Joint Intelligence Committee)</u> . Recommendations contained in JIC 86/9 under study by Intelligence Branch. |
| 25X1A | Director | 22 Apr. | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> . Survey in progress by Intelligence Branch pursuant CIG Di [REDACTED] Preliminary findings under consideration by the Director. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State</u> . Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. Redraft of CIG action under preparation. |
| | CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information</u> . Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences</u> . Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress. |
| | Director (PRIORITY) | 29 May | <u>Coordination of Collection of Foreign Intelligence Information</u> . Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director. |
| | CPS | 31 May | <u>Index of United States Residents of Foreign Intelligence Potential</u> . Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED] |
| 25X1A | CPS | 4 June | [REDACTED] |
| 25X1A | | | [REDACTED] |
| 25X1A | | | [REDACTED] Information Branch, CPS, conducting survey pursuant CIG Directive [REDACTED] |
| 25X1A | | | [REDACTED] |
| | CPS | 6 June | <u>Planning for Psychological Warfare</u> . Survey of this subject initiated by CPS. Assigned to Support Branch. |
| 25X1A | CPS | 11 June | <u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security</u> . Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS. |

TOP SECRET

CIG Status of Projects

TOP SECRET

CPS 20 June Program for the Central Direction,
Coordination and Supervision of Counter-
Intelligence Activities and Procedures
Related to the National Security. Survey
of this subject initiated by CPS. Assigned
to Security Branch. Drafts of proposed
NIA and CIG actions under review by Chief,
CPS.

- - - - -

5. PROJECTS IN DEFERRED STATUS

CPS 4 Mar Liquidation of Security Advisory Board,
OWI. Board contemplated in SWNCC 252 re-
established on 3 April as SWNCC Sub-com-
mittee for Security Control. DCI has
designated CIG liaison officers thereto.
Ultimate placing of Board under NIA to be
studied by Security Branch.

CPS 6 Mar Interior Department; Services of Proposed
Minerals Attachés. CPS to undertake report
and recommendations when-and-as Department-
al program receives Congressional approval.

- - - - -

TOP SECRET

TOP SECRET

DIRECTOR OF CENTRAL INTELLIGENCE

TOP SECRET

COPY NO. 5

8 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,
Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 12001. PROJECTS COMPLETED SINCE 1 JULY

None.

2. PROJECTS AWAITING ACTION BY N.I.A.

| | | | |
|-------|----------------|---------|---|
| 25X1A | (Reference) | (Date) | Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5). |
| | CIG [REDACTED] | 31 May | |
| | NIA 5 | 1 July | |
| | NIA 4 | 28 June | Functions of the Director of Central Intelligence. Under informal consideration by N.I.A. |

3. PROJECTS AWAITING ACTION BY I.A.B.

| | | | |
|-------|----------------|--------|---|
| 25X1A | (Reference) | (Date) | Provision for Coverage of the Foreign Press in the United States. Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B. |
| | CIG [REDACTED] | 8 July | |

4. PROJECTS IN PREPARATION

| | | | |
|-------|---------------------|-------------|---|
| 25X1A | (Cognizance) | (Initiated) | Coordination of Intelligence Research. Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director. |
| | Director (PRIORITY) | 14 Feb | |
| | Director | 26 Feb | [REDACTED] |
| | | | memo, 5 June. Awaiting consideration of proposals by USSBS. |
| | CIS | 7 Mar | Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch. |
| | CPS | 8 Mar | Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1573/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director. |

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

| | | | |
|-------|------------------------|--------|---|
| | Director (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. |
| | CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | Director | 19 Mar | <u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under consideration by Director. |
| 25X1A | CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Glandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| | CPS (PRIORITY) | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CIG. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. |
| | CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS. |
| 25X1A | Director | 28 Mar | <u>Survey of Coverage of the Foreign Language Press in the United States.</u> Draft of CIG action completed pursuant CIG Directive [REDACTED] and under consideration by Director. |
| | Director (PRIORITY) | 29 Mar | <u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director. |
| | CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch, under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments" above. |
| 25X1A | CPS | 18 Apr | <u>Coordinating of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with [REDACTED] survey. Study in progress. |

TOP SECRET

CIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | | |
|----------------|------------------------|---------|--|
| | CPS | 19 Apr | <u>Publication Review Subcommittee (of Joint Intelligence Committee)</u> . Recommendations contained in JIC 86/9 under study by Intelligence Branch. |
| 25X1A | Director | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> . Survey in progress by Intelligence Branch pursuant CIG Directive [REDACTED]. Preliminary findings under consideration by the Director. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State</u> . Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. |
| | CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information</u> . Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences</u> . Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress. |
| | Director (PRIORITY) | 29 May | <u>Coordination of Collection of Foreign Intelligence Information</u> . Under study on CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director. |
| | CPS | 31 May | <u>Index of United States Residents of Foreign Intelligence Potential</u> . Information Branch, CPS, conducting survey pursuant to CIG Directive #10. |
| 25X1A | CPS | 4 June | [REDACTED] |
| 25X1A 25X1A | | | [REDACTED] Information Branch, CPS, conducting survey pursuant CIG Directive [REDACTED] |
| | CPS | 6 June | <u>Planning for Psychological Warfare</u> . Survey of this subject initiated by CPS. Assigned to Support Branch. Draft of proposed action under review by Chief, CPS. |
| 25X1A | CPS | 11 June | <u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security</u> . Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS. |

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

| | | |
|-----|---------|--|
| CIS | 20 June | Program for the Central Direction, Coordination and Supervision of Counter-intelligence Activities and Procedures Related to the National Security. Survey of this subject initiated by CPS. Assigned to Security Branch. Drafts of proposed NIA and OIG actions under review by Chief, CPS. |
| CPS | 3 July | National Science Foundation. Intelligence Branch, CPS, assigned problem of preparing drafts of IAB and NIA action papers, recommending letter from DCI to sponsor of bill (H.R. 6448), endorsing establishment of Foundation. Drafts under review by Chief, CPS. |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|---|
| CIS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNSC 252 re-established for Security Control. DCI has designated OIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |
| CIS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |

TOP SECRET

OIG Status of Projects

- 4 -

Enclosure

TOP SECRET

TOP SECRET

DEPARTMENT OF CENTRAL INTELLIGENCE

COPY NO. 5

15 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group Projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 JULY, AT 12001. PROJECTS COMPLETED SINCE 8 JULY

| | | |
|-------------|--------|--|
| (Reference) | (Date) | Functions of the Director of Central Intelligence. Enclosure "A" to N.I.A. |
| NIA Dir. 5 | 8 July | 4, as approved by N.I.A., circulated for information and guidance. |

2. PROJECTS AWAITING ACTION BY N.I.A.

| | | | |
|-------|-------------|--------|--|
| 25X1A | (Reference) | (Date) | Provision for Coordinating the Acquisition of Foreign Publications. |
| | CIG ■ | 31 May | Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5) |
| | NIA 5 | 1 July | |

3. PROJECTS AWAITING ACTION BY I.A.B.

| | | | |
|-------|-------------|--------|---|
| 25X1A | (Reference) | (Date) | Provision for Coverage of the Foreign Press in the United States. Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B. |
| | CIG ■ | 8 July | |

4. PROJECTS IN PREPARATION

| | | |
|--------------|-------------|---|
| (Cognizance) | (Initiated) | Coordination of Intelligence Research |
| Director | 14 Feb | Preliminary CPS studies completed. |
| (PRIORITY) | | Drafts of proposed NIA and CIG actions under consideration by Director. |

| | | |
|----------|--------|--|
| Director | 26 Feb | |
|----------|--------|--|

25X1A

memo, 5 June. Awaiting consideration of proposals by USSBS.

| | | |
|-----|-------|--|
| CPS | 7 Mar | Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch. |
|-----|-------|--|

| | | |
|-----|-------|---|
| CPS | 8 Mar | Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director. |
|-----|-------|---|

TOP SECRET

CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

25X1A

| | | |
|------------------------|--------|---|
| Director (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. |
| CPS | 18 Mar | <u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director. |
| Director | 19 Mar | <u>Application of Sampling Techniques to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under consideration by Director. |
| CPS (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive [REDACTED] in progress. |
| CPS (PRIORITY) | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director. |
| CPS (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection, respectively, have been reviewed by Chief, CPS, and are now being revised. |
| Director (PRIORITY) | 29 Mar | <u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director. |
| CPS | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments" above. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director. |

TOP SECRET

25X1A

| | | |
|------------------------|--------|--|
| CPS | 18 Apr | <u>Coordinating of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress. |
| CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further action suspended pending Director's action on Coordination of Intelligence Research study now before him. |
| Director | 22 Apr | <u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive [REDACTED] Preliminary findings under consideration by the Director.' |
| CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. |
| CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch. |
| CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress. |
| Director (PRIORITY) | 29 May | <u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director. |
| CPS | 31 May | <u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS, conducting survey pursuant to CIG [REDACTED] |
| CPS | 4 June | <u>Survey of Exploitation of American Business Concerns with Connections Abroad as Sources of Foreign Intelligence Information.</u> Information Branch, CPS, conducting survey pursuant to CIG Directive [REDACTED] |
| 25X1A | | |
| CPS 6 | 6 June | <u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Report submitted by Support Branch has been reviewed by Chief, CPS. Further action suspended, except to maintain liaison with SWNCC committee studying same subject, pending completion of this study. |

TOP SECRET

TOP SECRET

25X1A

| | | |
|----------|---------|---|
| CPS | 11 June | <u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive [REDACTED] in progress; assigned to Support Branch, CPS. |
| Director | 20 June | <u>Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security.</u> Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the Director. |
| CPS | 3 July | <u>National Science Foundation.</u> Action terminated in view of Senate approval of a bill creating foundation. To be removed from agenda. |

5. PROJECTS IN DEFERRED STATUS

| | | |
|-----|-------|--|
| CPS | 4 Mar | <u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. |
| CPS | 6 Mar | <u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. |

TOP SECRET

TOP SECRET

COPY NO. 5 *Va*

22 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 1700

Note by the Secretary

25X1A The enclosed status of Central Intelligence Group Projects, prior to reorganization pursuant to C.I.G. Directive No. ■, is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.

Secretary, N.I.A.

DISTRIBUTION:

National Intelligence Authority
Intelligence Advisory Board
Assistant Directors, C.I.G.

TOP SECRET

CIG Status of Projects

TOP SECRETE N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 17001. PROJECTS COMPLETED SINCE 15 JULY

| | | | |
|-------|---------------------|---------|---|
| 25X1A | (Reference) | (Date) | Provision for Coverage of the Foreign |
| 25X1A | CIG Dir. [REDACTED] | 17 July | Language Press in the United States. |
| | | | Enclosure "A" to CIG [REDACTED] as approved |
| | | | by I.A.B., circulated for information |
| | | | and guidance. |
| 25X1A | CIG Dir. [REDACTED] | 19 July | Reorganization of the Central Intel- |
| | | | ligence Group. Memorandum by the |
| | | | Director of Central Intelligence, cir- |
| | | | culated for information and guidance. |

2. PROJECTS AWAITING ACTION BY N.I.A.

| | | | |
|-------|----------------|--------|--|
| 25X1A | (Reference) | (Date) | Provision for Coordinating the Acquis- |
| | CIG [REDACTED] | 31 May | ition of Foreign Publications. Memo- |
| | NIA 5 | 1 July | randum from Director of Central Intel- |
| | | | ligence, as approved by I.A.B., sub- |
| | | | mitted for consideration of N.I.A. |
| | | | (NIA 5). |

3. PROJECTS AWAITING ACTION BY I.A.B.

NONE

4. PROJECTS IN PREPARATION

| | | | |
|-------|--------------|-------------|--|
| | (Cognizance) | (Initiated) | Coordination of Intelligence Research. |
| | Director | 14 Feb | CPS studies completed and submitted |
| | (PRIORITY) | | to Director. Drafts of proposed NIA |
| | | | and CIG actions under consideration |
| | | | by Director. |
| 25X1A | Director | 26 Feb | [REDACTED] |
| | | | USSBS, by memo of 5 June. Awaiting |
| | | | consideration of proposals by USSBS. |
| | Director | 7 Mar | Censorship Planning. Provision for |
| | | | censorship planning embodied in pro- |
| | | | posed "Program for the Central Direc- |
| | | | tion, Coordination, and Supervision of |
| | | | Counter-Intelligence Activities and |
| | | | Procedures Related to the National |
| | | | Security" now before the Director. |

TOP SECRET
CIG Status of Projects

- 1 -

Enclosure

TOP SECRET

25X1A

| | | |
|------------------------|--------|--|
| Director (PRIORITY) | 15 Mar | <u>The Essential Elements of Information.</u> CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. |
| Director | 18 Mar | <u>Resources Potential Program.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign resources potential. |
| Director | 19 Mar | <u>Application of Sampling Techniques to Intelligence.</u> CPS completed preliminary study and submitted a plan of action. Draft of proposed CIG action under consideration by Director. |
| Director (PRIORITY) | 21 Mar | <u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Recommendations have been submitted to the Director in compliance with CIG Directive No. [REDACTED] |
| Director (PRIORITY) | 22 Mar | <u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack), referred to CPS. Two proposed CIG actions have been submitted by CPS in the field of Economic Intelligence, which includes intelligence on foreign industrial establishments. |
| Director (PRIORITY) | 28 Mar | <u>Coordination of Scientific Intelligence.</u> Drafts of proposed CIG actions to establish systems for Coordinating Research and Collection, respectively, have been submitted to the Director by CPS. |
| Director (PRIORITY) | 29 Mar | <u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director. |
| Director (PRIORITY) | 5 Apr | <u>Intelligence on Foreign Petroleum Developments.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign petroleum developments. |
| Director | 18 Apr | <u>Coordinating of Geographic and Related Intelligence.</u> CPS has submitted proposed CIG actions in the field of geographic intelligence. |
| CPS | 19 Apr | <u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further development depends upon Director's action on study already submitted to him on Coordination of Intelligence Research. Final CPS report in preparation. |

TOP SECRETCIG Status of Projects

- 2 -

Enclosure

TOP SECRET

| | | | |
|-------|------------------------|---------|---|
| 25X1A | Director | 22 Apr | <u>Survey of Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive No. [REDACTED] Preliminary findings under consideration by the Director. Final CPS report in preparation. |
| | CPS | 22 Apr | <u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. |
| | CPS (PRIORITY) | 23 Apr | <u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Final CPS report in preparation. |
| | CPS | 13 May | <u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memo from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch. Final CPS report in preparation. |
| | Director (PRIORITY) | 29 May | <u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director. |
| 25X1A | CPS | 31 May | <u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS conducting survey pursuant to CIG Directive No. [REDACTED]. Final report in preparation. |
| 25X1A | Director | 4 June | [REDACTED] |
| 25X1A | | | CPS has submitted proposed NIA action pursuant to CIG Directive No. [REDACTED]. |
| | CPS | 6 June | <u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Final CPS report in preparation. |
| 25X1A | CPS | 11 June | <u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive No. [REDACTED] in progress; assigned to Support Branch, CPS. Final report in preparation. |
| | Director | 20 June | <u>Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security.</u> Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the director. |

TOP SECRET

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

5. PROJECTS IN DEFERRED STATUS

| | | |
|----------|-------|---|
| Director | 4 Mar | <u>Liquidation of Security Advisory Board,</u> OWI. Board contemplated in SWNOC 252 reestablished for Security Control. DCI has designated CIG liaison officer thereto. The liaison officer was charged with studying and recommending reference the ultimate placing of Board under NIA. Result of study incorporated in "Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security", now before the Director. |
| CPS | 6 Mar | <u>Interior Department; Services of</u> <u>Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when and as Departmental program has been tentatively formulated. |

TOP SECRET

CIG Status of Projects

- 4 -

Enclosure

~~TOP SECRET~~

SEP 23 1948

MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE

SUBJECT: Status of NIA and IAB Papers as of
Monday, 23 September at 1200

1. NIA PAPERS

| (Reference) | (Date) |
|---------------|-----------|
| NIA 6 | 13 August |
| NIA 6 Meeting | 21 August |

COORDINATION OF INTELLIGENCE ACTIVITIES
RELATED TO FOREIGN ATOMIC ENERGY DEVELOP-
MENT AND POTENTIALITIES. NIA on 21 August
recommended that the President approve
NIA 6, as amended at meeting, with under-
standing that any action taken by the
Authority will be without prejudice to
future change that may be desired by the
Atomic Energy Committee. President on
23 August stated he wished to defer taking
action on NIA 6 until he returns to
Washington. No subsequent developments.

2. IAB PAPERS

| (Reference) | (Date) |
|-------------|--------|
|-------------|--------|

| | | |
|-------|----------------|--------------|
| 25X1A | CIG Directive | 9 May |
| | No. [REDACTED] | |
| 25X1A | | |
| 25X1A | CIG | 29 July |
| 25X1A | CIG | 21 August |
| 25X1A | IAB Meeting | 26 August |
| 25X1A | CIG | 27 August |
| 25X1A | | |
| | CIG | 17 September |
| | | |
| | CIG | 19 September |

POLICY ON CLEARANCE OF PERSONNEL FOR DUTIES
WITH CENTRAL INTELLIGENCE GROUP. Oral
report by Director cancelling CIG Directive
No. [REDACTED] prepared for presentation at next IAB
meeting.

[REDACTED] Draft of
CIG [REDACTED] concurred in by FBI, awaiting con-
sideration at next IAB meeting. Interpre-
tation of paper also to be discussed at re-
quest of ONI.

ASSIGNMENT OF FUNCTIONS IN THE FIELD OF
STATIC INTELLIGENCE TO THE CENTRAL INTELLI-
GENCE GROUP. Proposal by ONI circulated
for consideration at next IAB meeting.
ICAPS preparing recommendations for con-
sideration of Director.

WAR PLANS FOR CENTRAL INTELLIGENCE GROUP.
Proposal by ONI circulated for consideration
at next IAB meeting. ICAPS preparing
recommendations for consideration of
Director.

TOP SECRET

TOP SECRET

CIG 15

18 September

ESTABLISHMENT OF A CHANNEL BETWEEN THE
CENTRAL INTELLIGENCE GROUP AND THE JOINT
CHIEFS OF STAFF. Proposal by ONI circulated
for consideration at next IAB meeting.
ICAPS informally discussing proposed
solution with assistants to IAB members.

25X1A
25X1A
25X1A

JAMES S. RAY, JR.
Secretary, NIA

cc: Executive to the Director
Asst. Executive Director
Chief, ICAPS
Secretary, NIA
Central Records (2)

TOP SECRET

TOP SECRET

531

MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE

Subject: Status of NIA and IAB Papers as
of Monday, October 21, 1946.

1. NIA PAPERS

| (Reference) | (Date) |
|---------------|-----------|
| NIA 6 | 13 August |
| NIA 6 Meeting | 21 August |

COORDINATION OF INTELLIGENCE ACTIVITIES
RELATED TO FOREIGN ATOMIC ENERGY DEVELOP-
MENT AND POTENTIALITIES. NIA on 21
August recommended that the President
approve NIA 6, as amended at meeting,
with understanding that any action taken
by the Authority will be without pre-
judice to future change that may be
desired by the Atomic Energy Committee.
President on 23 August stated he wished
to defer taking action on NIA 6 until he
returns to Washington. No subsequent
developments.

2. IAB PAPERS

| (Reference) | (Date) |
|-------------------------------|--------|
| CIG Directive | |
| Minutes of 8th IAB Meeting | |

POLICY ON CLEARANCE OF PERSONNEL FOR
DUTIES WITH CENTRAL INTELLIGENCE GROUP.
The IAB concurred in the proposal by
General Vandenberg that CIG undertake
responsibility for all future security
investigations acquired to clear its
personnel. Action completed.

25X1A

9 May

1 October

25X1A

25X1A

| | |
|-------------------------------|-----------|
| CIG | 29 July |
| CIG | 21 August |
| IAB Meeting | 26 August |
| CIG | 27 August |
| Minutes of 8th IAB Meeting | 1 October |

IAB concurred in the revision of CIG 12
and CIG Directive No. 15 subsequently
issued. Action completed.

25X1A

| | |
|-------------------------------|--------------|
| CIG | 17 September |
| Minutes of 8th IAB Meeting | 1 October |

ASSIGNMENT OF FUNCTIONS IN THE FIELD OF
STATIC INTELLIGENCE TO THE CENTRAL IN-
TELLIGENCE GROUP. The Committee appointed
to discuss this subject has met with
ICAPS. As a result of this meeting no
workable solution could be agreed upon.
A draft report is presently being cir-
culated to the Committee for approval
prior to its submission to the IAB at
its next meeting.

25X1A

| | |
|-------------------------------|--------------|
| CIG | 19 September |
| Minutes of 8th IAB Meeting | 1 October |

WAR PLANS FOR CENTRAL INTELLIGENCE GROUP
The Director of Central Intelligence
agreed to furnish to the War and Navy
Departments estimates of CIG military
and naval personnel requirements in
case of mobilization. Action completed.

TOP SECRET

~~TOP SECRET~~

| | | | |
|-------|----------------|--------------|--|
| 25X1A | CIG ■ | 18 September | ESTABLISHMENT OF A CHANNEL BETWEEN THE |
| | Minutes of 8th | | CENTRAL INTELLIGENCE GROUP AND THE JOINT |
| 25X1A | IAB Meeting; | | CHIEFS OF STAFF. The Intelligence Ad- |
| | | | visory Board agreed to defer action on |
| | | | CIG ■ |
| 25X1A | CIG ■ | 14 October | INTELLIGENCE ESTIMATES PREPARED BY THE |
| | | | CENTRAL INTELLIGENCE GROUP. Proposal |
| | | | by ONI circulated for consideration at |
| | | | next IAB meeting. ICAPS preparing re- |
| | | | commendations for consideration of |
| | | | Director. |

25X1A

25X1A

25X1A

JAMES S. LAY, JR.
Secretary, N.I.A.

~~TOP SECRET~~

TOP SECRET

1646

MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE:

Subject: Status of IAB Papers as of Thursday,
9 January 1947

| | | | |
|---------------|---------------------------------|--------------|---|
| 1. IAB PAPERS | | | |
| | (Reference) | (Date) | |
| 25X1A | CIG [REDACTED] | 18 September | ESTABLISHMENT OF A CHANNEL BETWEEN THE CENTRAL INTELLIGENCE GROUP AND THE JOINT CHIEFS OF STAFF. The committee appointed at the 10th IAB meeting to draft proposed recommendations to the MIA and JCS on the relationship between CIG and JCS has met. It was decided at this meeting that the committee members would forward to CIG their recommendations. To date not one of these recommendations has been received. |
| | Minutes of the 8th IAB Meeting | 1 October | |
| | Minutes of the 10th IAB Meeting | 7 November | |
| 25X1A | | | |
| 25X1A | CIG [REDACTED] | 25 October | COORDINATION OF COLLECTION ACTIVITIES. The IAB approved CIG [REDACTED] which was subsequently issued as MIA Directive #7. NOTE: The CIG implementing plan to MIA Directive #7 is being redrafted by JCAPS in view of the changes made at the last IAB meeting. Only General Chamberlin has commented on this implementing plan in writing. |
| | CIG [REDACTED] | 28 October | |
| | CIG [REDACTED] | 21 November | |
| | CIG [REDACTED] | 16 December | |
| | Minutes of the 11th IAB Meeting | 26 November | |
| | Minutes of the 12th IAB Meeting | 17 December | |
| 25X1A | CIG [REDACTED] | 30 October | NATIONAL INTELLIGENCE REQUIREMENTS - CHINA. The IAB approved the Enclosure to CIG [REDACTED] as amended, tentatively as a basis for the preparation of a subsequent collection plan with the understanding that the distribution would be withheld until the collection plan had been agreed upon. The implementing collection plan to CIG [REDACTED] has been approved by all of the agencies with the exception of the Intelligence Division, WDGS. |
| 25X1A | Minutes of the 10th IAB Meeting | 7 November | |
| 25X1A | | | |
| 25X1A | CIG [REDACTED] | 21 November | PRODUCTION OF POLITICAL-PSYCHOLOGICAL STUDY ON U.S.S.R. A contract for the employment of [REDACTED] and one assistant to make a political-psychological study on U.S.S.R. has been drawn up for approval. |
| 25X1A | Minutes of the 11th IAB Meeting | 26 November | |
| 25X6 | | | |
| 25X1A | CIG [REDACTED] | 21 November | |
| | Minutes of the 11th IAB Meeting | 26 November | |

TOP SECRET

TOP SECRET

| | | | |
|-------|--|--------------------------|--|
| 25X1A | (Reference) CIG [REDACTED] | (Date) 10 December | OVERALL POLICIES AND OBJECTIVES FOR THE COORDINATION OF INTELLIGENCE RELATING TO FOREIGN INDUSTRIAL ESTABLISHMENTS. This paper has been circulated for comment by voting slips to the members of the IAB and also to the Departments of the Interior and Commerce and the U. S. Tariff Commission, who have been invited to sit as additional members of the IAB for consideration of this paper. |
| 25X1A | CIG [REDACTED] Minutes of the 11th IAB Meeting | 3 January 26 November | COORDINATION OF INTELLIGENCE PRODUCTION. The IAB agreed at its 11th meeting that: a. CIG would prepare a draft of the overall policies and objectives for the coordination of the production of intelligence; and b. the above-mentioned paper would be submitted to an <u>ad hoc</u> committee for consideration. NOTE: As a result of the above action CIG [REDACTED] has been circulated to the IAB requesting that their <u>ad hoc</u> committee members advise the Secretary, NIA, as to when they would be prepared to discuss this paper. |
| 25X1A | | | |
| 25X1A | | | |

[REDACTED]

Assistant Secretary, N.I.A.

Distribution:
 Executive to the Director
 Chief, ICAPS
 Secretary, NIA
 Central Records (2)
 Executive Registry (1)

TOP SECRET

TOP SECRET

ATTENTION: This form will be placed on top of and attached to each Top Secret document received by the Central Intelligence Agency or classified Top Secret within the CIA and will remain attached to the document until such time as it is downgraded, destroyed, or transmitted outside of CIA. Access to Top Secret matter is limited to Top Secret Control personnel and those individuals whose official duties relate to the matter. Top Secret Control Officers who receive and/or release the attached Top Secret material will sign this form and indicate period of custody in the left-hand columns provided. Each individual who sees the Top Secret document will sign and indicate the date of handling in the right-hand columns.

NOTICE OF DETACHMENT: When this form is detached from Top Secret material it shall be completed in the appropriate spaces below and transmitted to Central Top Secret Control for record.

FORM 26 USE PREVIOUS EDITIONS.
8-73

TOP SECRET

(40)